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CIVIL WORKS - SUPPLEMENTAL PROGRAM

Program:

Public Law 115-123 - Bipartisan Budget Act of 2018 (BBA FY18)

or

Long-Term Disaster Recovery Investment Program (LDRIP)

or

“Supplemental Program”

Program Objectives:

1. Fully fund projects to completion with the intent to reduce risk of 

future disasters

2. Complete projects

3. Expedite delivery
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LONG-TERM DISASTER RECOVERY INVESTMENT PLAN
Construction Initial Allocations by State

States Impacted by HIM - Group 1  ($9,607,134,000 / 39 projects)

States Impacted by 2 or more storms (Group 2) ($4,305,946,526 / 19 projects)

NM

$6,500,00

0 TX

$4,879,913,000

CA

$2,466,933,185

Hawaii

LA

$1,373,000,000
FL

$802,418,000

KY

$198,000,000

PR

$2,505,345,000

SC

$31,458,000

WV

$690,936,000

HI

$345,076,000

KS/MO

$453,821,341

IA

$117,480,000

GA

$13,000,000

TN

$15,900,000

MO

$11,300,000



SPK SUPPLEMENTAL PROJECT LOCATIONS 4

Isabella Dam 

Ongoing

Supp. = $258M ~ 43%

Total = $601M

Tule River -

(Success Dam)

Ongoing

Supp. = $74M ~100%

Total = $74M

Yuba River Basin -

(Marysville Ring Levee)

Ongoing

Supp. = $13.5M ~8%

Total = $160M 

10/03/18 CLS

Dam Safety

Flood Damage 

Reduction

Folsom Dam Raise 

Ongoing

Supp. = $216M ~ 59%

Total = $373M

ARCF – 2016

New Start

Supp. = $1.57B ~87%

Total = $1.8B
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AVAILABLE FUNDING/COMMITTMENTS

SCHEDULE

AMERICAN RIVER COMMON FEATURES 2016

As of 2 May 2019

Funding:
Authorized Cost – $1.8B  

Fed Available: $12.87M
Non-Fed Available: $259.6K
Total Available: $13.13M

Authorized Project: 

• Cutoff Walls – 13 miles

• Bank Protection – 21 miles

• Levee Stabilization – 5 miles

• Levee Raises – 5 miles

• Widen Sacramento Weir and Bypass 1500 ft

MAY 19 JUN 19 JUL 19

7 – RDC1 Issue Solicitation

17 - 35% Design submittal for 

AR C1 (Erosion)

31 – 35% Design Complete 

(Sac Weir)

01 – Start 65% Design & 

SEIS (Sac Weir)

16 – 65% SREL C1

29 – NAS Reach I RTA

30 – RDC1 Const. 

Award

65% Design submittal 

for AR C1

FY19 Commitments: 

• Construction Award – Reach D, Contract 1

• North Beach Lake Mitigation Project Start

• Complete 100% Design for AR Contract 1 (Erosion)

• 65% Design (Sac Weir)
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AVAILABLE FUNDING/COMMITTMENTS

SCHEDULE

TULE RIVER

As of 9-May-19

Funding:
Authorized Cost – $74M   

Fed Available: $4.3M
Non-Fed Available: $0
Total Available: $4.3M

Authorized Project: 

• ~10 foot spillway raise

• ~365 foot wide spillway

MAY 19 JUN 19 JUL 19

- Continue SOW 

coordination

- Continue VE efforts 

- Continue cultural 

survey

- Continue Televiewer

- Continue with SEA 

30 – Award Ogee AE 

- Continue VE efforts 

- Continue cultural survey

- Continue Televiewer

- Continue with SEA 

28 – 35% Right Cut Design

2 – 35% design complete 

for road relocation

16 – PDT review of 35% 

design for road relocation

FY19 Commitments: 

• PPA Execution – 18 Apr 19 (A)

• Award Civil AE Contract – 09 Apr 19 (A)

• Award Ogee Contract – 30 May 19

• 35% Design Right Cut – 28 Jun 19
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AVAILABLE FUNDING/COMMITTMENTS

SCHEDULE

YUBA RIVER BASIN – MARYSVILLE

As of 9-May-19

Funding:
Authorized Cost – $153M

Fed Available: $46.1M
Non-Fed Available: $1.56M
Total Available: $47.56M

Authorized Project:

• Cutoff Walls – 5 miles

MAY 19 JUN 19 JUL 19

10 – 2C RTA (delayed)

27 – Draft SEA/FONSI 

Completed

29 – Phase 2B/3 ROE

06 – Phase 2B/3 RTA 

14 – Final SEA/FONSI

28 – Sign SEA/FONSI

30 – 2B/3 RE certification

FY19 Commitments: 

• Phase 2C RTA – 10 May 19

• Phase 2B/3 RTA – 06 Jun 19

• Phase 2B/3 SEA – 30 Jun 19

• Phase 2C RE Cert – 13 May 19

• Phase 2B/3 RE Cert – 30 Jul 19
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AVAILABLE FUNDING/COMMITTMENTS

SCHEDULE

FOLSOM DAM RAISE

As of 9-May-19

Authorized Project:

• Dike Raises – 5 miles

• Wing Dam Raises – 3 miles

• Auxiliary Dam Raise – 2 miles

• Main Dam Gates – 8

• Ecosystem Restoration (not supplemental funded) 

MAY 19 JUN 19 JUL 19

08 – 65% Initial Design 

Submittal (Dike 7)

30 –65% QA complete

(Dike 7) 

31 May –Interagency

Design Review begins 

(Dike 7)

12 – 65% Design Initial Draft 

Submittal (Dikes 1-6) 

30 – Dike 8 - Post 

Solicitation on FBO for 

Construction 

1 – Dike 8 Construction 

Bids Due 

15 - 65% Design 

Interagency/ATR/SAR 

complete

Funding:
Authorized Cost – $373M

Fed Available: $3.7M 
Non-Fed Available: $0
Total Available: $3.7M

Dikes 4, 5 & 6

Dikes 7, 8 & 

MIAD

Auxiliary 

Spillway

Left and Right 

Wing Dams

Dikes 1, 2 & 3

FY19 Commitments: 

• 35% Design of Dikes 1-6

• 35% Design of Dikes 7,8, and MIAD

• 100% Design Review – Dike 8

• Construction Contract Award – Dike 8 



CIVIL WORKS PROGRAM (NON-SUPPLEMENTAL)

• Subject to annual budget development & annual 

Appropriation process

As of 9-May-19
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AVAILABLE FUNDING/COMMITTMENTS

SCHEDULE

LOWER CACHE CREEK FLOOD RISK 

MANAGEMENT FEASIBILITY STUDY

As of 9-May-19

Funding:
Authorized Cost – TBD

Fed Available: $112K
Non-Fed Available: $561K
Total Available: $673K

MAY 19 JUN 19 JUL 19

• Finalize schedule 

& funding plan for 

COA 2.5

• IPR – Funding & 

Schedule

• Draft Report work 

efforts ongoing 

• Draft Report work 

efforts ongoing

• Draft Report work 

efforts ongoing

• IPR – Economics

FY19 Commitments: 

• TSP

• Release of Draft Report

Tentatively Selected Plan: 

• Remove 3,000 feet of existing levee

• Construct seven (7) miles of new levee

• Strengthen levees along south border of settling basin

• Construct inlet weir and divert waters into settling basin
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AVAILABLE FUNDING/COMMITTMENTS

SCHEDULE

YUBA RIVER ECOSYSTEM RESTORATION 

FEASIBILITY STUDY

As of 9-May-19

Funding:
Authorized Cost – $5.14M
Current EAC – $4.99M

Fed Available: $89.2K*
NF Available: $106.3K
Total Available: $195.5K

Tentatively Selected Plan:
• Aquatic Habitat – 43 acres
• Riparian Habitat – 136 acres

MAY 19 JUN 19 JUL 19

Ongoing: Respond to 

comments; compile 

additional cost/benefit 

information for the 

Chief’s Report

27-28 Chief’s Visit

Ongoing: Respond to 

comments; compile 

additional cost/benefit 

information for the Chief’s 

Report

31 Chief’s Report

FY19 Commitments: 

• Submit Final Report to vertical team

• Senior Leadership Briefing

• Chief’s Report

*This excludes IEPR funds on a different P2#
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AVAILABLE FUNDING/COMMITTMENTS

SCHEDULE

LOWER SAN JOAQUIN RIVER PED

As of 9-May-19

Funding:
Authorized Cost – $1300M

Fed Available: $0M
Non-Fed Available: $0.037M
Total Available: $0.037M

Authorized Project (WRDA 2018): 

• Cutoff Walls – 22.5 miles

• Seismic Fixes – 3.0 miles

• Levee Raise – 2.8 miles

• Setback Levee – 1.3 miles 

• Geometry Improvements – 6 miles

• Rock Revetment – 5 miles

• New Levee – 0.8 miles

MAY 19 JUN 19 JUL 19

5 SPK DE signs and 

executes DA

9 SPK send funds request 

letter to non-federal 

sponsors

24 Receipt of funds from 

SJAFCA; Designs begin

1 Hydraulic and Geotechnical 

analysis; Design continues

1 Hydraulic and 

Geotechnical analysis; 

Design continues

FY19 Commitments: 

• Execute a Design Agreement (DA)

• Begin designs (for the first 1-2 reaches)
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AVAILABLE FUNDING/COMMITTMENTS

SCHEDULE

WEST SACRAMENTO

As of 9-May-19

Funding:
Authorized Cost – $1.2B

Fed Available: $107,858K
Non-Fed Available: $20,183K
Total Available: $128,041K

Authorized Project (WRDA 2016): 

• Cutoff walls – 16 miles

• Bank Protection – 23.5 miles

• Levee Stabilization – 4.5 miles

• Setback Levee – 3.8 miles

• Improvements to Deep Water Ship Channel – 17 miles

APR 19 MAY 19 JUN 19

Prepare the RP & PMP

Prep the PPA Doc.

PLB Mtg and PDT kick-

off mtg.

*Assemble a team and 

Ramp up to Run

Technical disciplines 

continue work on the 

ePMP and RP 

Technical disciplines 

continue coord with 

design efforts and 

reviews

Technical disciplines 

work to finalize the 

ePMP and RP 

Technical disciplines 

continue coord with 

design efforts and 

reviews

FY19 Commitments: 

• Appropriation FY 19 WP funding (i) PED

• Initiate DA, PMP and RP for PED effort.
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AVAILABLE FUNDING/COMMITTMENTS

SCHEDULE

ARCF NATOMAS

As of 9-May-19

Funding:
Authorized Cost – $1.28B         
Current EAC - $1.276B               

Fed Avail - $51.6M
NF Avail - $5.7M
Total Available - $57.3M

Authorized Project (WRRDA 2014): 

• Cutoff Wall – 34 miles

• Levee Stabilization – 8 miles

MAY 19 JUN 19 JUL 19

22 - I5 Window, A-E 

Complete 65% Design

9 – Reach B, Complete 

Final Design

31- Reach E Complete 

35% Design

construction

1-31 –continue RIC1 

construction -

1 – continue Reach D 

construction

1-31 – begin Reach H 

construction

10 – Issue Reach B 

Solicitation

1-12 – Reach A –Complete 

65% Design

FY19 Commitments: 

• I-5 Window Design

• Award Riverside Canal construction contract 

• Reach E – begin design 

• Reach D – Resume Construction in May 

• Reach I, Contract 1 Construction 

• Reach H – begin construction
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AVAILABLE FUNDING/COMMITTMENTS

SCHEDULE

As of 9-May-19

Funding:
Authorized Cost – NA      
Current EAC – $183M    

Current Fed - $ 92,438,388
Current NF - $ 1,172,446

Total Avail - $ 67,977,594

Authorized Project: 
• Repair of damaged sites that are eligible for rehabilitation 

assistance under PL 84-99

PL 84-99 LEVEE REHABILITATION

MAY 19 JUN 19 JUL 19

• Award two contracts 

scheduled for 

31MAY2019 and one 

contract scheduled for 

25SEP2019

• Award one contract 

scheduled for 3JUN2019

• Award one contract 

scheduled for 

11JUL2019

FY19 Commitments: 
• Award and execute remaining FY18 construction contracts and 

new FY19 construction contracts


